
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: April 17, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for April 17,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand J. Floerke J. Hindman K. Kunert D. Ward 
P. Arnold F. Gerdeman L. Langlois M. McGrory 

In addition to the attached status, the following was discussed: 
I. 

2. 

Action Items were reviewed from last week’s minutes. One was completed; item I will be 
carried over until completed. 
Arnold presented the first Berm removal request for room 2207East. Before approval can 
be granted by Hindman, mitigation measures need to be addressed for liquid drum 
storage in the adjacent 2207West since the removal of the berm affects that area, (See 
action item number 4 below). 
Ward notified Hindman that the 6374 alarms and valve vaults are now being monitored 
by SOE’s. (see action item #6 below) 

3. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is 
dependent on a sub-contractor selection and subsequent agreements. (carry over from 
2/13/02) 
Arnold is to advise Hindman when the Nevada Department of Health is expected on Site 
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to 
dispose of GBs with leaded windows at NTS) 
Hindman will see whether or not it is possible to reduce or eliminate the 45-day 
notification required to perform a treatability study. 
ArnoldlLanglois will inventory the liquids stored in room 2207West for the purpose of 
gaining approval for a berm removal. In addition, the UIS for that unit will be modified to 
require that liquid bung drums stored in that unit be placed in a drip pan for secondary 
containment. 
Gerdeman will investigate the requirements for revising the DOP when field modifications 
are approved. 
Ward will provide an Operations Order to Hindman that describes SOE alarm monitoring 

2. 

3. 

4. 

5. 

6. 
in 8374. 
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7 .  Arnold is to prepare a DOP field modification that will add gloveboxes 7 and 9, Set 14, 
room 2325 to the scope. These are old RCRA unit number 53, which was not included in 
the DOP. 

End 
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IArnold, Pam ~ 

From: Hoffman, Betty 
Sent: 

Subject: 

Thursday, April 18, 2002 12:33 PM 
Arnold, Pam; Nesheim, Janet; Green, Ken 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The weekly DOP minutes along with the transmittal memo for april 17, 2002, are Unclassified/Not 
UCNI> 

Betty Hoffman 

-----Original Message----- 

Thursday, April 18,2002 12:26 P M  
Nesheim, Janet; Green, Ken; Hoffman, Betty 
WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl Subject: 

Attached is the weekly DOP minutes along with the transmittal memorandum for April 17, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover 
page of the transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

<< File: TRANS MINUTES.doc >> e< File: Weekly State Status - 4-1 7a-1 .doc >> 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Evev Wednesday, 9:30 a.m. 
E371 Conference Room 

April 17,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835 

D&D - 
Presenters -Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303- 

212-2146 
B374 Deactivation 
EM50 Funded Activities 
LiquidsDraining 
Tank Deactivation 
Glovebox Deactivation 

CeriumNitrate 
W A C l o s u r e  

Misc. D&D Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-212-4835 

Set 9 CSV and Set 12 Glovebox Removal 

BreathillgAir 

Sets 7,21, and 14 Status 

AUTHORIZATION BASIS/BIO -John Almon x3217, Pager 303-212-3426 

ACTION I'FEMS FROM LAST MEETING: 

I .  McGrory is to indicate when the Tank T231A is scheduled for sludge removal, 
which is dependent on a sub-contractor selection and subsequent agreements. 
(carry over from 2/13/02) 
Arnold is to check on the status of glovebox disposition with leaded windows, 
gloves, and shielding still attached, (carry over from 4/3/02) 

2. 

ACTION ITEMS FOR NEXT MEETING: 
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D&D Summary (AACIAAD) 
Week Ending 4/12/02 

E374 Deactivation 

0 

0 

23 1 sludge removal - Pumping sludge in progress. 
Tank Sludge Removal - The revised SOW was signed by Mike McGrory and submitted to 
KH Procurement. KH Procurement will send out the SOW on 4/16. 

EMS0 Funded Activities 

Active Projects: 
Tank Sludge Removal - See above. 
SCO Assay Instrumentation - Technical basis document was signed on 4/12 for use of 
new instrument (start of procurement to begin on 4/16 with contract to be placed with 
Ludlum for delivery of alternative instrument), Existing instruments will be consumed 
pior to closure with no commercial source for more, New instrument is better in many 
respects with a higher dynamic range. EM50 funding request has been verbally approved 
for $29K. 

Pending Projects: 
Remote SNM Measurement CSV - An on-site visit and initial walkdown of the B371 
Central Storage Vault (CSV) was conducted by Shonka Research Associates (SM) 
February 26-28. Following the walkdown, SRA issued a Concept Paper which proposed 
instrumentation capable of releasing the CSV from Safeguards Requirements, a key 
component of the MAA Closure Plan. In addition, the radiological instrumentation would 
be capable of providing the SCO measurements required for eventual dismantlement of 
the CSV and waste disposal. Currently, the contract structure is being considered and 
drafted. B371 D&D will report if the contract is awarded and, at that time, apply for 
EM50 funding. 
Remote Area Decon CSV - Strategy meeting pending. 
Remote Dismantlement CSV - Strategy meeting pending. 9 
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Non-actinide Liquid Draining 

* Continuing to develop Set 6 strategy. (1AQ3 1DR02B) 

Tanks 

Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. Pre-reqs 
for 2307 Raschig Ring removal completed and ring removal was started on 4/5 (Tank 922A 
ring removal nearly complete). The 23 17 mechanical line isolation package is in process. 
The line isolation work package for 2319 is ready to work. (lACl13ATOO) 
Set 15 (2223) mechanical and electrical isolation packages are working. Ring Removal 
package in pre-reqs. ( 1 AC 1 15ATOO) 

Gloveboxes 

Planning GB deactivation as contingent work for the Waste Team. 
Working pre-reqs for Set 12. 

Set 9 (CSV) and Set 12 (Glovebox Removal] 

I/O 8 Mods (lAC109HD00): . I/O 8 modification package Radiological Work PerrnitdALARA review being finalized. . The guillotine door relocation is near Complete (in PMT). 
VO 8 drain line installation package awaiting final tie-in to the I/O 8 and PMT. . Sprinkler (5) Removal Package is in development. 
Jib CrandHoist Installation Package is in comment review. 

Lead removal is 100% complete. 
I Mechanical isolation package started 2/19 and is in closeout. 

Glovebox removal walkdown complete. 
Health Physics Vent Removal package pre-reqs complete. 
Package for glovebox overheat removal is scheduled to work this week. 
EDP for Glovebox 70-A (material introduction box) in development and scheduled for 
completion this week. 

Glovebox Removal (lAD112BD01): 

. 

Cerium Nitrate 

b 

e The B371 CeN Tank Steam Delivery System remains in B774 where tanks are being 
decontaminated. 
JHA comments are being incorporated into the CeN decontamination procedure for 
gloveboxes (spray odwipe off method) and the procedure should be approved next week. 
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A second crew is being trained for decontamination of gloveboxes in Room I 1 1 1. 

MAA/PA Closure (lACllPNN20) 

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
K-H Safeguards and Security continue to review the corrections and/or disposition o f  
comments prior to scheduling the round table meetings with the DOE reviewers. 
A schedule to prioritize holdup measurement scans is being developed. 
Identification o f  disposition paths for various orphadrogue waste continues. 
Security Planning is formulating the logic and strategy for reducing the MAA to an area 
encompassing the PuSPS processing room and storage vault. 

0 

Breathing Air Modification (lADllBAJ40) 

0 Room 2103 electrical and mechanical modifications are in progress (ECR #6 is approved and 
has been incorporated for the S.O. test which started 4/15, and will complete next week; ECR 
#2 is complete). 

Misc. D&D 

Area AQ Demolition (1AD 1 AQGX20): . 
= 

Engineering of the €3381 fluorine building is complete; mechanical and electrical isolation 
packages to pre-reqs on 4/17. Isolations for B381 going back to the Steelworkers, 
Lessons learned from €3886 necessitate applying for a demolition permit after asbestos is 
remediated. 
Mechanical engineering package for demolition of the UGST is signed off. Isolations to 

begin this week. Demolition permit will be required. 

Room 3 179 engineering is complete, will get packages ready, and work when craft 
personnel are available. 

rWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are 
70% complete (5/l projected completion). 
IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Taps have 
been set and tested and initial LOR0 is complete. 

Area AP Dismantlement (lADlAPBX00) . 
Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 0 

Set 7 Dismantlement (lAD107BD00) 

0 

0 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 70% complete. 
GB 75 removal is 80% complete. 
Watenvall drain package is ready to work, pending the sequence o f  work in the building. 
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a Working GIB 38/37 internal equipment removal. GB 37 is 70% complete (changing GB 
filters to facilitate GB 75 removal). 

Set 21 Dismantlement (1AD421BD00) 

w Completed removal o f  instrument air lines. 
0 Completed removal of cement vacuum transfer line. 
e Started removal of plant air process water on 411 6. 

Set 14 Dismantlement (lAD114BD00) 

Lead removal package is complete. 
9 Electrical isolation is 85% complete. 
rn Draining of waterwalls, port covers and windows is 75% complete. 

Mechanical isolation package is 25% complete. 
Removal of glovebox contents is nearly complete in GB12. Working GB10. 
Package for cold glovebox / cold tank went to KH Construction. IWCP package approved 
and in pre-reqs. 
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Basis for Interim Operations (BIO) 
Week Ending 04-12-02 

Process Vent, Sets 12/13 03-13-02 
Caustic transfer line 04-0 1-02 

56 04-03-02 
58 

PuSPS Paee Changes 

04-1 1-02 04-18-02 
04- 15-02 04-22-02 
04- 15-02 04-22-02 

Install TGNR in Room 370 1 
- Final draft distributed for review 

Operations Page Changes 
Page change to incorporate all JCOs 
- Submitted to DOE Thursday, February 14,2002 

a Residue Product Carts 
- Still waiting for DOE approval 

BIO Update 
Building 3 7 1 /3 74 PHA 
- Draft completed 02-28-02 

D&D Support 
)ut-of-commission - USQDs completed for placing dismantlement sets out-of-commission: 

Set I Date &mdeted I Date to DOE I ResDonse Due I ResDonse/ Aaaroval 

I 1 I I 

3,4,5,6, 16, & 17 I I I I 
Complete 

Revision 041 1 6/02 11 


